

Initial Project Planning Template

Date	3 October 2026
Team ID	SWTID-2026-6063
Project Name	ComicCraft – AI Comic Story Creator using Gemini Models
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Input	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	Saranishree G	28-09-2026	28-09-2026
Sprint-1	AI Story Generation	USN-2	As a user, I will receive a confirmation email once I have registered for the application	1	High	Jenikaviya S	28-09-2026	29-09-2026
Sprint-2	AI Image Generation	USN-3	As a user, I can register for the application through Facebook	2	Low	Ramya M	30-09-2026	30-09-2026
Sprint-1	Comic Preview	USN-4	As a user, I can register for the application through Gmail	2	Medium	Vaishnavi S	30-09-2026	01-10-2026
Sprint-1	Testing & API Documentation	USN-5	As a user, I can log into the application by entering email & password	1	High	Sivasakthi M	01-10-2026	02-10-2026